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Increment: 1

NAVSTA Norfolk (NOC) W-143 W-143 W-143 W-130 96%
Station needs to expedite repairs to the NOC roof, regional warehouse at St. Julien's Creek, electrical feed problems at the NOC, and vacating space currently occupied by FISC at NOC.  Remanufactured transformers 
have been reinstalled on the roof.

22-Jan-01VL M-1 01-Dec-0210-Jan-01

Increment: 1.5

CINCLANTFLT CMPD NH-95 NH-95 NH-95 Regional
Awaiting 30% design from ISF.  Anticipate space will be available to ISF in Feb 03.

M Regional 15-Feb-0311-Oct-02

NAS Oceana 920 920 820 Regional 62%
Construction underway.  Roof leak repairs currently underway by ISF.  Water line extension by gov't urgently needed.

08-Apr-02 01-Mar-02M Regional 19-Nov-01

NAVWPNSTA Charleston 13 13 3560 3560 100%
BAN/LAN construction on-going.  Closet space approval being processed.  Mosquito problem in the staging area.

24-Oct-01 29-Oct-01M 3560 20-May-0214-Jan-0206-Dec-01

Pearl Harbor (NOC) 87 87 208 79 100%
BAN/LAN construction ongoing.  Security certification received.  Permanent transformer for NOC due to be installed Nov 02.  Warehouse roof leaks are urgently in need of repair.

11-May-01 01-Dec-01VL 79 28-Mar-0229-Nov-0226-Oct-01

Increment: 2

NAS Brunswick 223 223 250 294
30% design reviewed.  Facility is ready for turnover to ISF by Jan 03.

26-Apr-02 08-Nov-02M 294 20-Dec-01

NAVSTA Newport 47 47 440 47
Awaiting ISF 30% design drawings.  Facility should be ready for turnover to ISF by Jan 03.

26-Apr-02 30-Nov-02L 47 15-Jan-0320-Dec-01

NTC Great Lakes 3400 3400 3400 3502
30% Design complete.   ISF proceeding to 100% design.  Need resolution on demo in the server farm.

12-Apr-02 01-Apr-02M 3502 01-Nov-01

NSS Mechanicsburg 112 112 112 112 100%
Construction complete.  BAN/LAN construction starting.  Security certification awaiting telephone installation.

12-Apr-02 26-Jun-02L 112 30-Sep-0226-Jun-0210-Dec-01

FISC Norfolk Det Philadelphia 27A 27A 27A 27A 100%
Construction on going.  BAN/LAN construction starting.

11-Apr-02 09-May-02L 27A 19-Oct-0209-May-0209-Jan-02

NAVPHIBASE Little Creek 1265 1265 Regional 25%
Roof repairs require immediate action by Station/Region to prevent program delays.

08-Apr-02M 3090 19-Nov-01

NAVSHIPYARD Portsmouth, VA 31 31 31 Regional
Station awarded contract to raise top of floor above 100 year flood plain and provide sufficient power.  Awaiting 30% design from ISF.

L Regional 01-Mar-0318-Nov-01
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NAS Jacksonville (NOC) 170 170 170 170
30% design from ISF received 10/31.  Station must provide water/sewer lines ASAP to prevent program delays.  Larger space required for full NOC.

04-Jun-02L 170 03-May-02

NAVSUPPACT Millington 750 750 750 750 45%
Transformer installed.  Abatement has been resolved.  Generator to be delivered 18-23 Dec 02

12-Apr-02 01-Apr-02VL 750 15-Oct-0219-Dec-01

NAS Corpus Christi 22 22 22 22
Construction start date to be determined.  60% design review completed.  100% design estimated to be completed 12 Nov 02.

26-Nov-01 24-Dec-01M 22 30-Mar-0207-Nov-01

NAVSTA San Diego 3418 57 57 12 100%
Consolidated warehouse in Building 12 being used for warehouse.  Server farm and admin construction complete.  BAN/LAN construction on-going.  Additional non-server farm space is needed in the SW Region.

10-Sep-01 02-Oct-01L 57 21-Jun-0217-Feb-0213-Sep-01

Increment: 2.5

NAS Keflavik 740
Site may transfer to OCONUS and would be dropped from NMCI.

S

NAVSHIPYARD Portsmouth, NH 298 298 170 298
Awaiting ISF 60% design drawings.  Facility should be available for turnover to ISF by 11/15/02.

26-Apr-02 28-Oct-02M 298 15-Nov-0218-Dec-01

SUBASE New London 433 433 433 433
Quick look conducted 10/22.  ISF to schedule full assessment as soon as possible.

20-Dec-02M 433 14-Nov-02

NSWC Carderock 17 N/A
Awaiting 60% design.  Station to evacuate space by 12/9.  ISF to start construction 12/15/02.

26-Apr-02 04-Jun-02M 104/110 30-May-0214-Nov-01

NSWC Indian Head 290 290 289 290
30% design being reviewed.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 2nd quarter of 03.

26-Apr-02 15-Nov-02M 290 15-Nov-01

NSWC Dahlgren 423 423 1200 423
30% design being reviewed.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02 15-Nov-02M 9411 01-Oct-0205-Feb-02

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on hold by ISF.

S

Dam Neck (NAS Oceana) 617 617 585 Regional
Awaiting 60% design from ISF.  Station to provide a fire suppression riser as soon as possible.

23-Jul-02M Regional 17-Jul-02

SUBASE Kings Bay 4030 4030 2011 Regional
Awaiting 60% design.  Anticipate that ISF will start construction 1/15/03.

12-Apr-02 19-Jun-02M Regional 21-May-0204-Dec-01

NAVSTA Mayport 192 192 192 Regional
ISF Quicklook indicated that Bldg 192 appears to be acceptable.  ISF scheduling a full assessment of the facility.

30-Oct-02M Regional 03-Sep-02
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NAS Key West 4011 4011 626/4011 4011
30% design drawings complete.  This site may require a medium server farm.  Station should expedite their actions to bring the buildings up to standard.  Construction  should start 2nd quarter of 03.

26-Apr-02 27-Jun-02S 149 04-Feb-02

NAVSTA Roosevelt Roads 1817 1817 1807 3134
30% design drawings reviewed.  Station should expedite their actions to bring the buildings up to standard.  Construction should start 2nd quarter of 03.

12-Apr-02 10-Oct-02M 3134 04-Mar-02

NAVSTA Guantanamo Bay 2127 2144 752 834
An offer letter is urgently needed.  30% design reviewed.  Station should expedite their actions to bring the buildings up to standard.  Construction should start 2nd quarter of 03.

25-Sep-02S 834 31-Oct-02

NSWCDD Panama City 500 309 Leased
Commercial Warehouse space lease will need to be reactivated for 2nd Quarter 03.  30% design complete. Authorized for 100% design.  Stations should expedite their actions to bring the buildings up to standard.  
Construction could start 1st or 2nd quarter of 03.  New admin space needs to be identified.

01-Oct-02 25-Jan-02M 17-Dec-01

NAS Pensacola 649 649 741/25 649
Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.  60% design submitted for comment.

29-Apr-02VL 649 29-Nov-01

NAS Meridian 224 224 215 224
30% design drawings reviewed.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.  Bldg 215 may be on demo list.

26-Apr-02 16-Oct-02M 224 18-Dec-01

CBC, NCTC, NRC Gulfport 203 203 60/329 203
30% design under review.  Comments due.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02M 16 18-Mar-02

Stennis Space Center 1210 1210 1210 9134
ISF redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space has been identified and is being renovated.

POP 9134 12-Aug-02

NPGS Monterey 428 428 428 428
Awaiting POP requirements from ISF.  Electrical power service could be a long lead item.

POP 428

Puget Sound/Bremerton (EMF) 922 922 434 922
Building 922 UMC project.  Temp warehouse is located in Bldg 1013 at Keyport.  30% design has been reviewed.  GFF to include 2 transformers, one for the Server Farm only.  The interior of the building is ready for ISF 
build out.  Second transformer has been ordered.  Temp Admin (Bldg 1004 at Bangor) has been replaced with space at Bremerton.  60% design due 06 Nov 02.

12-Aug-02 15-Jun-02VL 1013 30-Jun-0227-Dec-01

NUWC Keyport 12 134 134 922
Perm Warehouse space located in Bldg 922 at Bremerton.  Station offered Bldg 12 for Server Farm.  NAVSEA working on getting seismic issue resolved.

M 1013

SUBASE Bangor 7074 1004 1004 922
Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  ISF has accepted all facilities offered.  60% design due 14 Nov 02.

13-Jun-02 01-Apr-02M 1013 27-Dec-01

NAVSTA Everett 2200 2200 2000 2200
Restroom access being studied by Activity and SWDIV.  60% design due 01 Nov 02.

12-Mar-02 12-Feb-02S 2200 27-Dec-01

NAS Whidbey Island 219 113 113 2644
30% design complete.  Bldg 219 seismic upgrade underway.  60% design due 01 Nov 02.

26-Aug-02 01-Apr-02M 2670 27-Dec-01
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